

The Management Board of FEERUM S.A., headquartered in Chojnów (the "Issuer"), informs that on January 23, 2025 it concluded an annex (the "Annex") to the agreement of October 17, 2024 (the "Agreement") concluded between the Issuer and TOMY M&M Sp. z o.o., headquartered in Lutomierz (the "Principal"). The subject of the Agreement is the manufacture, delivery, installation and commissioning of a storage and drying facility by the Issuer. The Issuer announced the conclusion of the Agreement in Current Report No. 15/2024 dated October 18, 2024.

Under the terms of the Annex, the parties:

- adjusted the scope of the Issuer's work to the target needs of the Employer; - reduced the Issuer's total remuneration from PLN 29,000,000.00 net (i.e. PLN 35,670,000.00 gross) to PLN 26,000,000.00 net (i.e. PLN 31,980,000.00 PLN gross), as a result of which the last part of the remuneration, due to the Issuer after the final acceptance, was reduced from the amount of 5,000,000.00 PLN net (i.e. 6,150,000.00 PLN gross) to the amount of 2,000,000.00 PLN net (i.e. 2,460,000.00 PLN gross);
- extended the deadline for payment of the last part of the advance payment in the amount of PLN 7,235,000.00 net (i.e. PLN 8,899,050.00 gross), contracted by January 10, 2025, in accordance with the provisions of the Agreement, to January 31, 2025.

Other provisions of the Agreement remained unchanged.